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WASHINGTON STATE FERRIES

M. V. KALEETAN DOCKSIDE PRESERVATION

CONTRACT NO. 00-7076

SPECIAL PROVISIONS

The following Special Provisions are to be used in conjunction with Division 1 of the 2006
Standard Specifications for Road, Bridge, and Municipal Construction of the State of
Washington - English (hereafter called "Standard Specifications”), as amended. The
Standard Specifications and the following Special Provisions are hereby made a part of this
Contract.

The following Special Provisions shall supersede any conflicting provisions of the Standard
Specifications.

1.

DESCRIPTION OF WORK

The Contract Work consists of the following repairs to the ferry M.V. Kaleetan:
dockside moorage; ship service generator piping replacements; motor control
upgrades; hot water heater replacement; topside surface preparation and coating;
preparation and coating of vessel’s bilges; ADA compliance upgrades; ventilation
modifications; cell phone replacements; pipe coupons; steel repairs; ADIS
installation; GPS installation; 24 VDC system install; audio gauge treatment tank;
walk off mat installation; weight control and other related maintenance work, as
specified in the IFB Technical Specifications. The vessel is 382’2” x 73’2” and
carries 160 vehicles and 2500 passengers. All of the work must be performed within
Puget Sound, Washington during the period of March 13 — June 2, 2006.

CONTRACT WORK SCHEDULE

The Vessel is an operating unit of Washington State Ferries (WSF), and this Contract
is a link in the maintenance schedule chain. As such, Time is of the Essence, and the
work shall be performed within the following schedule:

e Delivery Date: March 13, 2006.
e Redelivery Date:  June 2, 2006.
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WSF shall deliver and take redelivery of the Vessel at the Contractor's facility within
normal working hours. Should tug services be required to assist the Vessel: (i)
through navigation channels; (ii) into lifting facilities; or (iii) out of lifting facilities,
they shall be provided at the Contractor's expense.

At any time the Contractor anticipates difficulty in meeting the requirements
specified herein or anticipates difficulty in complying with the Contract work
schedule dates, the WSF Inspector shall be immediately verbally notified, followed
by a letter stating the pertinent details. Receipt of this notification shall not be
construed as waiver of the Contract or schedule requirements.

CONFERENCES AND ADMINISTRATION

For the below conferences, the Contractor shall provide a conference room adequate
in size to accommodate 5-7 WSF representatives and as many Contractor
representatives as considered necessary by the Contractor.

A. Pre-Arrival Conference

Upon award of the Contract and prior to the Vessel's arrival, a Pre-arrival
Conference shall be scheduled by the WSF Representative. The purpose of
the Conference is to discuss the specifications for the Contract, any unusual
conditions, the Contractor's plan for the work, the schedule of tests and
inspections and any other pertinent items that will result in a better
understanding of the project.

B. Arrival Conference

Upon Vessel arrival at the Contractor's facility, WSF will conduct an Arrival
Conference aboard the Vessel. The Contractor’s Ship Superintendent
assigned to the Vessel, WSF’s Vessel Staff Chief Engineer and appropriate
WSF personnel shall attend the Conference. The purpose of the Conference is
to discuss last minute details and arrangements.

WSF PERSONNEL FACILITIES

A. General

1. The Contractor shall provide project office facilities consisting of
office space, furniture, restroom, equipment, supplies for three (3)
WSF personnel as specified herein.

2. The facilities shall be separate from any Contractor’ office space,
adjacent to the vessel, lockable, and include daily janitorial services,
and cleaning and sanitary supplies.
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3. The office space shall be heated, maintained clean, and be at least
comparable to those provided for the Contractor’s management staff.

4, The facilities shall be for the exclusive, 24 hour a day, use of the WSF
project staff. This facility, with parking, shall be available at least five
(5) days prior to the arrival of the Vessel, through five (5) days after
redelivery of the Vessel.

5. If the Contract Work is to be performed at more that one location,
comparable facilities shall be provided at each location.

B. Telephone Lines and Equipment

1. The office area shall be equipped with the following six (6) telephone
lines with a telephone on each desk:

a) One (1) line shall be connected to the Contractor’s internal
system, or a local area if the Contractor does not have an
internal system.

b) One (1) line, toll free to Seattle, shall be a dedicated “T1”
circuit for network data transmission. The Contractor shall
provide space, access and support, as needed, for WSF
contractors to perform interconnection wiring for a Local Area
Network (LAN) within the facilities provided, and for
connection of the LAN to the phone system. The “T1” circuit
shall be installed to the vicinity of the LAN location.

C) One (1) line shall be a dedicated line, analog, toll free to
Seattle, for fax connection.

d) Three (3) lines, toll free to Seattle, shall be used for regular
telephone service.

2. Telephone service shall be touch-tone, if available. All telephone
equipment shall be Contractor provided, with arrangements of phones,
circuits, and ringing to be approved by the WSF Representative. The
one (1) Contractor’s internal system, and three (3) toll free Seattle
lines shall be provided to all phones. All phones shall be
speakerphones.

C. Office Space

1. Each person shall be supplied with a standard size desk, desk chair,
side chair, computer table, electrical outlet, trash can, and a two (2)
shelf bookcase.

a) Each two (2) desks areas shall be provided with a layout table of
at least 72”.
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D. Administrative Area (Office Equipment Area)

1. An administrative area shall be provided with sufficient floor space
and electrical outlets for the following:

a) Fax machine (plain paper), fax machine telephone connection, a
cork bulletin board, and a “T1”-LAN RJ-45 jack, all of which
shall be Contractor provided.

b) WSF Supplied Equipment consisting of:  Copier, Computer
network printer, and server cabinet and related communication

equipment.
E. Conference Area
1. A Conference Area shall be provided as a separate area or contiguous

with the Office Space. The Conference Area shall be outfitted with
seating for ten (10) at a table, a large whiteboard, and a speaker phone.

F. Coffee Mess

1. This area shall be provided for the exclusive use of WSF. Electrical
outlets adequate to support equipment below shall be provided.
Coffee Mess area shall be in or adjacent to the Office Space and
include the following furniture and equipment:

a) Counter area; sink with hot and cold running water; supply a
certified non-contaminated hot and cold fresh water dispenser with
a sealed five (5) gallon water bottle service to be delivered to the
Coffee Mess area, estimated at one (1) per day until redelivery of
the Vessel(s). A refrigerator of at least 6.0 cubic feet; a microwave
oven; coffee maker; trash can; towel rack; paper towel dispenser
and cabinet storage space.

G. Restroom

1. A restroom and hand washing facilities for the exclusive use of WSF
shall be provided as part of or immediately adjacent to the office
space. This space shall be uni-sex and lockable.

H. Parking

1. The Contractor shall provide WSF seven (7) clearly marked parking
spaces, convenient to the office and well clear of grit blast and
painting areas. The parking spaces shall be lighted, marked with signs,
and dedicated to the exclusive, 24 hour a day, use of the WSF
Representative, Inspection Staff, vendors and visitors.
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The Contractor shall provide on a loan basis car covers in sufficient
size and number for the assigned WSF personnel. If the Contractor
fails to provide car covers, he shall be solely responsible for the repair
(e.g., re-painting) of any and all WSF staff vehicles (whether State
owned or private) that are damaged by grit-blast or paint from the
Contractor's Shipyard due to parking spaces that do not reasonably
comply with this Section. In such event, WSF shall be entitled to
select the vehicle repair facility or facilities. If the Contractor does not
directly pay for such repairs, WSF may do so, and deduct the
amount(s) from Contract progress payment(s) without any liability to
WSF.

S. TEST AND INSPECTIONS

A. Contractor shall arrange for the attendance of WSF and Coast Guard (USCG)
Inspectors to witness the tests and inspections as required.

B. Contractor shall provide copies of the tests and inspections results to the WSF
Inspector upon completion of each test or inspection.

6. VACANT

7. CHANGE ORDERS

No change in work under this Contract shall be made unless a Change Order is issued
before such change is made or additional work is performed.

8. TIME AND MATERIAL WORK

A report of time and material expended for work performed on a time and material

basis shall be

submitted daily to, and approved by, the Engineer in charge of the

work. Time charges shall be Contractor's hourly billing rate and material charges at
invoiced cost plus mark-up as allowed in the current Standard Specifications and the

Bid Form.
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10.

11.

12.

13.

DISPOSITION OF REMOVED EQUIPMENT AND SCRAP

Unless otherwise provided, any equipment removed from the Vessel shall be and
become the property of WSF and shall be disposed of in such manner as WSF may
direct. Such equipment shall be stored by the Contractor without charge to WSF.
Scrap and/or salvage to be removed from the Vessel during the period of work shall
be and become the property of the Contractor unless provided otherwise herein. The
value of such scrap shall be taken into consideration by the Contractor in making its
bid under this Contract.

REMOVALS

Should the Contractor require the removal of any parts of the Vessel, her fittings,
machinery or part thereof, such removal is to be accomplished by the Contractor. All
such removals shall be replaced by him to the satisfaction of WSF's Representative.
Any damage resulting from such removal shall be rectified at the expense of the
Contractor.

CLEAN UP

The Contractor shall at all times keep the work site free of accumulation of waste
material or rubbish caused by its employees or by work, and at the completion of
work shall remove all rubbish from and about the site of work and shall leave the
work and its immediate vicinity, "broom clean” or equivalent unless otherwise more
exactly specified.

ASBESTOS WARNING

The Vessel may contain asbestos-containing material that might be disturbed during
repairs. If asbestos is found and was not included in WSF's scope of work, it is the
Contractor's responsibility to immediately notify WSF. All abatement and disposal of
asbestos not included in the original scope of work will be the subject of a negotiated
Change Order.

LOCATION WHERE WORK IS TO BE PERFORMED

It is the intent of this Contract that the work be done at the Contractor's plant. At its
sole expense, the Contractor shall furnish a drydock or dockside / mooring facility, as
appropriate to the Contract work, during performance of the Contract. In the event
the Contractor has more than one Vessel moored at its facility, each Vessel is to be

M.V. KALEETAN 1/3/06
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14.

15.

16.

moored separately to the dock. Mooring of one Vessel attached outboard of the other
is not allowed.

In the event the Contractor intends to accomplish the work at a location other than at
the Contractor's plant, such location is to be specified on the Facilities Provider List
attached to the Bid Form. If WSF has not pre-approved such location, WSF reserves
the right to approve or reject such location during the bid review process.

SECURITY

The Contractor shall be responsible for the security of all WSF-owned property
(including, but not limited to the Vessel) and third-party owned property aboard the
Vessel, during the Contractor's possession of such property.

WORKMANSHIP AND INSPECTION

Unless otherwise specifically provided in the Plans or Specifications, all
workmanship, equipment, materials, articles and all operational practices of the
Contractor used in the performance of this Contract shall be in accordance with
United States Coast Guard rules and the best commercial marine practice and of a
suitable and corresponding grade in their respective kinds. Where equipment,
material or articles are referred to in the Specifications as "equal to™ any particular
standard, the Project Engineer in charge of work shall decide the question of equality,
only after written application for substitution is made by Contractor.

COOPERATION WITH OTHER CONTRACTORS AND/OR
EMPLOYEES

WSF shall be permitted to: (1) employ any of its employees, officers, crew or direct
labor subcontractors or other personnel in any work any time aboard the Vessel, or
(2) direct any of its concessionaires to accomplish certain concession-related work
aboard the Vessel; provided that the Contractor will have previously received
notification, and such work does not materially interfere with the performance of the
Contract Work by the Contractor. WSF shall not be required to pay to the Contractor
any penalty, premium or other sum for the exercise of this right.

If the Contractor enters into an independent agreement with a State concessionaire to
accomplish certain Other Work aboard the Vessel, within the term of this Contract,
the Contractor service and labor rates for such independent agreement shall not
exceed the corresponding rates under this Contract.

M.V. KALEETAN 1/3/06
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18.

Other Work Contractors and/or employees, if any, aboard the Vessel will ensure that
their work activities do not interfere with the Contractor. The Contractor is advised
to familiarize himself with Sections 1-05 and 1-08 of the Standard Specifications.

INSURANCE

The Contractor shall obtain and keep in force insurance as described in the current
Standard Specifications, specifically Section 1-07.18, Public Liability and Property
Damage Insurance, except as follows:

A. Owner’s and Contractor’s Protective (OCP) Insurance

WSF will not require Owner’s and Contractor’s Protective (OCP) coverage
for Vessel Contracts, due to the provisions in paragraph No. 2 below.

B. Commercial General Liability (CGL) Insurance

The Commercial General Liability (CGL) coverage must include Ship
Repairer’s Legal Liability.

The CGL coverage must have a limit of $2,000,000 per occurrence and
$4,000,000 aggregate.

The policy must name the State of Washington (incl. the Washington State
Department of Transportation and Washington State Ferries) as an additional insured.

Additionally, the Contractor shall require the tug service operator to carry Tower's
Legal Liability to indemnify WSF against any direct or indirect damage to the Vessel
that occurs while the Vessel is in the care, custody and control of the tug service
operator. Prior to WSF's execution of the Contract, the Contractor must provide WSF
Certificates of Insurance evidencing such coverage.

CONTRACT SECURITY

As required by RCW 39.08, a bond and or alternate form(s) of security shall be
provided by the Contractor in an amount adequate to protect on hundred percent
(100%) of WSF's exposure to loss associated with the Contract.

NOTE: All proposed alternate form(s) of security must be delivered to the
WSF Contracts Coordinator for approval no later than five (5) working
days before the scheduled Bid Due Date. If WSF and the Contractor
cannot agree as to the security prior to such date, WSF reserves the
right to reject the proposed security.

M.V. KALEETAN 1/3/06
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For this Contract, WSF's exposure to loss has been determined to be as follows:

PERFORMANCE EXPOSURE 55% of Contract Amount
PAYMENT EXPOSURE 45% of Contract Amount
TOTAL EXPOSURE 100% of Contract Amount

Accordingly, when returning the signed Contract to WSF, the Contractor shall also
provide one of the following types of security:

A. A signed Contract Bond to protect WSF's payment and performance exposure,
equal to 100% of the Contract amount.

-OR -

B. Approved alternate forms of security and/or Contract Bond to protect WSF's
performance exposure, totaling 55% of the Contract amount; plus a payment
bond to protect WSF's payment exposure equal to 45% of the Contract
amount, or alternate procedures governing reduced payment exposure (see
below).

Reduced Payment Exposure: WSF requires protection against the Contractor's failure
to pay taxes and other governmental obligations related to this Contract, wage rates
required by law, all laborers, mechanics, subcontractors, agents, materialmen and
others who have provided services and materials for work under the Contract. This
protection may be proved in one of two forms:

1. The first form has been specified above, namely furnishing a Payment Bond
in the required amount.

2. Alternatively, the Contractor may choose to receive 100% payment (without
interest) after WSF has accepted the Contract work, the lien claim period has
passed, any liens filed under RCW Chapter 60.28 have been settled, and all
releases from other State of Washington agencies have been received, thereby
eliminating WSF's payment exposure.

The Contract and Payment Bonds shall be upon the forms furnished by WSF, and
signed by an approved surety or sureties. The surety shall be registered with the
Washington State Insurance Commissioner, and the surety's name shall appear on the
current Authorized Insurance Company List in the State of Washington published by
the Office of the Insurance Commissioner. A sample of the Contract Bond form is
enclosed. A sample Payment Bond form will be provided upon request.

M.V. KALEETAN 1/3/06
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If the Contractor chooses the alternate to the Payment Bond (i.e., 100% delayed
payment), a signed letter so stating shall be returned to WSF with the signed Contract
and performance security.

Alternate Forms of Security: In addition to the payment protection specified above,
the following alternate forms of contract security are acceptable if they provide
protection in an amount at least equal to WSF's exposure to performance loss, meet
all legal requirements for effectiveness and authenticity, and meet all of the special
requirements set forth below:

A Certified Check;

B. Cashier's Check;

C. Irrevocable Bank Letter of Credit.

Specific Requirements for Alternate Forms of Security: In addition to meeting any

special requirement contained herein, alternate forms of contract security will be
subject to the following requirements:

A. Certified Check

1. Must be issued by a bank which is a qualified public depository under
RCW 39.58.010; and

2. Will be deposited as directed by the Contractor at the time of Contract
execution, with the options specified in Washington Administrative
Code (WAC) 82-32-010.
B. Cashier's Check

1. Must be issued by a bank which is a qualified public depository under
RCW 39.58.010; and

2. Will be deposited as directed by the Contractor at the time of Contract
execution, with the options specified in WAC 82.32.010.

C. Irrevocable Bank Letter of Credit

1. Must be issued by a bank which is a qualified public depository under
RCW 39.58.010; and

2. If at any time during the Contract or warranty period, as applicable, the
issuing bank fails to meet the standards specified in (a) of this
subsection, the Contractor shall inform WSF of such event, and shall,

M.V. KALEETAN 1/3/06
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within ten days, substitute an Irrevocable Letter of Credit from a bank
which meets the standards specified in (a) of this subsection; and

3. Must be in the form approved by WSF. To obtain such approval, the
Contractor shall submit a proposed Irrevocable Letter of Credit to
WSF's Contracts Coordinator for approval at least ten (10) days prior
to the Bid Due Date. WSF, in its sole discretion, may approve or
reject the proposed Letter of Credit, or may suggest changes in it
which will make it acceptable, provided the Contractor and its bank
concur with such changes, in writing, prior to the Bid Due Date.

Duration of Security: Notwithstanding the warranty coverage requirements herein,
the bond(s) and/or alternate form(s) of security shall remain in effect from the date of
Contract execution until WSF acceptance of the Contract work. Forms of security
that protect payment exposure shall additionally stay in effect until the lien claim
period has passed, any liens filed under RCW Chapter 60.28 have been settled, and
all releases from other State of Washington agencies have been received.

Warranty Coverage: The Contract security provided by the Contractor shall ensure
that WSF receives warranty coverage for all losses resulting from any defects in
material and workmanship for the period beginning on the date of redelivery of the
Vessel to WSF and ending one year after that date.

. Contract Bond: Warranty coverage under a contract bond shall be specified in
the bond and shall equal ten percent (10%) of the penal sum of the bond.

. Alternate Forms of Security: Warranty coverage under alternate forms of
security shall be at least as effective in protecting WSF as that contained in
WSF's standard contract bond and thus shall equal at least ten percent (10%)
of the performance exposure amount plus ten percent (10%) of the payment
exposure amount, as specified herein. During the period from redelivery of
the Vessel to WSF through WSF acceptance of the Contract, existing alternate
forms of Contract security for performance exposure shall suffice for such
warranty coverage.

Replacement Bond Option: As an alternative to the warranty coverage described
above, the Contractor may, for the period beginning on the date of redelivery of the
Vessel to WSF and ending one year after that date, provide a replacement
(maintenance) bond pre-approved by WSF. The bond shall equal to at least ten
percent (10%) of the performance exposure amount plus ten percent (10%) of the
payment exposure amount, as specified herein. The completed replacement bond
must submitted to WSF prior to the release of any Contract security.

Prohibition of Double Security: Assets used to secure one form of Contract security
shall not also be used to secure another form of contract security on the Contract.
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19.

Delivery of Contract Security to WSF: All forms of initial Contract security shall be
submitted to WSF no later than the due date for return of the signed Contract to WSF;
thereafter, any WSF-approved substitute Contract security must be submitted to WSF
prior to release of any pre-existing Contract security. Security for warranty coverage
after WSF acceptance of the Contract work must be submitted to WSF no later than
WSF acceptance of the Contract work, and prior to the release of any Contract
security.

If the Contractor chooses the alternative to the payment bond (i.e. delayed payments )
a signed letter so stating shall be submitted to WSF with the signed Contract and
performance security.

ENVIRONMENTAL PROTECTION

In addition to the applicable portions of Division 1-07.5, Wildlife, Fisheries, and
Ecology Regulations, the following shall apply:

Due to possible deleterious effects of pressure washing, grit blasting and coating, and
in an effort to minimize nuisance conditions to the surrounding environment,
containment measures shall be taken to contain, recover and/or properly dispose of
waste water and debris generated during preparation and coating operations.

In accomplishing the work required by these Specifications, the Contractor shall at all
times comply with all local, state and federal laws and regulations concerning the
protection of the environment.

A. Air Quality

The work shall be in compliance with Washington Administrative Code
(WAC) 173-445, which prohibits the use of sand for outdoor abrasive blasting
and requires enclosure of outdoor areas being blasted.

1. The Contractor shall not use sand for grit blasting on the exterior of
the Vessel. The Contractor shall not use industrial slag if it contains
any hazardous substances, including but not limited to lead and
arsenic. If the Contractor chooses to use industrial slag for blasting,
test results showing that the material does not contain any hazardous
substances shall be submitted prior to the start of work. The state
Dangerous Waste Regulations (Chapter 173-303 WAC) shall be
utilized to determine if a substance is designated hazardous or not.
Less than one percent (by mass) of the blast grit shall be able to pass
through a No. 200 sieve.
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2. During grit blasting operations on the exterior of the Vessel, the work
area shall be enclosed on all four sides with tarps or other flexible
material. The exception is when the Vessel is being blasted on a
floating dry dock, in which case the ends of the dry dock shall be
enclosed. Seams shall be sealed and entry ways partially sealed.
Negative air pressure is not required. The Contractor shall minimize
the escape of dust and other material which could create a deleterious
environmental or nuisance condition. The Contractor shall recover all
spent blast grit and paint debris.

B. Water Quality

The work shall be in compliance with Chapter 90.48 RCW (Water Pollution)
which prohibits the introduction of pollutants to waters of the State. In order
to ensure such compliance, the Contractor shall meet one of the following
requirements:

1. The Contractor's operation shall maintain a recycle or pre-treatment
system resulting in zero discharge of waste water to waters of the
State;

2. The shipyard, or facility where the work is being performed, shall hold
a valid National Pollutant Discharge Elimination System (NPDES)
waste water discharge permit and be in compliance with the permit
and any order affecting the permit while work under this Contract is
being conducted; or

3. If the shipyard or facility is not in possession of a NPDES permit and
not maintaining a "zero discharge system", a letter or some other
written documentation that either: (i) a complete NPDES permit
application has been accepted by the Washington State Department of
Ecology (DOE); or (ii) establishes DOE’s approval of the Contractor’s
work plan for compliance with the water pollution laws.

The Contractor shall submit written evidence of compliance to WSF, on a
periodic or project-by-project basis, depending on the applicable alternative
above. The Contractor shall periodically update such submittal, as needed
(e.g., NPDES permit renewal or DOE approval modification).

C. Hazardous Substances

All hazardous substances, including, but not limited to, solvents and paint
debris shall be handled, stored and disposed of in strict compliance with
Chapter 173-303 WAC (Dangerous Waste Regulations) and any local
regulations that may apply.
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20.

21.

LIQUIDATED DAMAGES

In view of the fact that the Vessel is an operating unit of WSF, it is essential that the
Contract Work be completed during the period set forth in TIME OF
ACCOMPLISHMENT OF WORK. In view of the foregoing, and because WSF finds
it impractical to calculate the actual cost of delays, liquidated damages, in lieu of
actual damages, shall be assessed against the Contractor in the amount of Six
Thousand Dollars ($6,000.00) for each and every calendar day that redelivery
extends past the Redelivery Date. Liquidated damages will not be assessed for any
days for which an extension of time is granted.

DEFICIENCY CORRECTION

A.

"Deficiencies” shall mean any deficiency, imperfection, fault, inferiority or
defect in the workmanship, and materials of the Contract Work that fail to
meet the terms of the Contract Documents. "Deficiencies™ shall include any
unsatisfactory vibrations, noise or temperature levels. "Correction Period"
shall mean a period of one (1) year from the Redelivery plus any extension
provided for herein.

Notwithstanding any action or inaction by WSF or any of the Authoritative
Agencies in connection with Contract Work, if at any time within the
Correction Period there shall appear, arise, exist or occur any Deficiency, said
Deficiency shall be corrected, at the Contractor's expense, to comply with the
requirements of the Contract Documents; Provided, however, the Contractor
shall not be responsible for the cost of correcting any deficiency to the extent
that such deficiency is due to ordinary wear and tear. At the discretion of
WSF, any work required to be performed by the Contractor pursuant to the
provisions of this Article shall be carried out:

1. At the Vessel's home port unless impractical; or
2. With the concurrence of WSF, while the Vessel is underway; or

3. If neither of the foregoing options is available, at a shipyard provided
by, and with all expenses paid by, the Contractor.

WSF shall notify the Contractor in writing of any Deficiency for which the
Contractor is liable pursuant to this Article within three (3) calendar days after
its discovery. Whenever WSF discovers a Deficiency and decides to correct it
or have it corrected, WSF shall promptly give the Contractor written notice
thereof.  Whenever practicable (taking into consideration the necessity of
keeping the Vessel performing its usual service), the Contractor shall be given
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an opportunity to inspect and correct the Deficiency or damage unless WSF
determines that immediate correction by another source is essential.

Whenever practical (taking into consideration the necessity of keeping the
Vessel performing its usual service), the Contractor shall be given complete
access to the Vessel and to all records of WSF relating thereto for the purpose
of verifying the existence of the Deficiency and of determining the
Contractor's obligation to correct it.

D. WSF may independently arrange to have Deficiencies corrected at sea or by
another shipyard or ship repair facility at any port satisfactory to WSF. Such
correction shall apply only in cases where WSF has provided the Contractor
with prior written notice of its intent to so correct the Warranty Deficiency
and the Contractor has failed to repair the problem within seven (7) days of
the date of that notice, or such shorter time as is deemed appropriate by WSF
when the Deficiency is the cause of any emergency or non-emergent
inconvenience or difficulty to WSF or to the traveling public.

In the event of such correction, the Contractor shall be liable to WSF for the
expense incurred at the chosen shipyard, including the cost of drydocking the
Vessel within the limitations of this Article hereof, if necessary.
Alternatively, in the event the corrections are performed by WSF itself, the
Contractor shall be liable for all reasonable costs incurred by WSF in
performing the correction.

E. For a determination of any underwater work Deficiencies, WSF, at its
expense, may drydock the Vessel or carry out an underwater survey, during or
after the Correction Period. WSF shall pay, at its expense, for the haul day,
re-float day and any lay days required to accomplish the Vessel's normal
drydocking maintenance; Provided, however, that if a Warranty Deficiency is
discovered, the correction of which requires additional drydocking time, the
Contractor, in addition to the cost of the correction of the Warranty
Deficiency, as provided in this Article, shall also pay for each additional
drydocking lay day.

If it becomes necessary to drydock the Vessel(s) solely for the correction of a
Warranty Deficiency, the cost of the entire drydocking required for the
correction of the Warranty Deficiency, as well as the cost of remedying the
Warranty Deficiency, as provided in this Article, shall be at the expense of the
Contractor.

F. The Contractor shall save and hold WSF harmless with respect to any taxes,
ad valorem duty or similar duty imposed or assessed on any payment made in
connection with the correction of a Warranty Deficiency.
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The Contractor shall assign to WSF any guarantee or warranty furnished in
connection with its purchase of any equipment, materials or items used in the
work done pursuant to this Contract. The Contractor shall extend such
guarantees and warranties so that they remain in effect, at a minimum, through
the end of the Correction Period.

At the end of the Correction Period, the Contractor agrees to transfer and
assign to WSF, as to any item of material, equipment and machinery installed
in the Vessel, the guarantee or warranty rights of the Contractor against the
vendor or supplier of such items where, under the terms of such vendor's or
supplier's guarantee, the vendor's obligations extend for a period beyond the
Correction Period.

The Contractor's Deficiency correction with regard to all Owner Furnished
Equipment, if any, shall be limited to workmanlike installation in accordance
with the manufacturer's specifications, and the Contract documents.

If, in the good faith opinion of WSF, the repair of Deficiencies requires that
the Vessel be removed from service, the Correction Period for the Vessel shall
be extended for a period of time equal to the number of days (or partial days)
which the Vessel was out of service due to the repair of the Warranty
Deficiency. In all cases, upon the correction of a Warranty Deficiency, the
Correction Period with respect to the piece of equipment or other item on
which the repair was made shall be one (1) year from the date of repair of
such item was completed. In all events, the maximum Correction Period shall
be two (2) years.

22. VESSEL SHIPCHECKS
The M.V. Kaleetan is currently on the Seattle/Bremerton route.
Interested parties are encouraged to ship check the vessel for bidding purposes. With
the implementation of WSF’s alternate security plans as required by the U.S. Coast
Guard, all vendors and contractors must now comply with new identification required
to access WSF terminals and vessels.
For specific instructions regarding the new identification requirements for ship
checks, please refer to the memo titled “Vessel Ship checks for Bidding Purposes”,
attached hereto and incorporated herein as Exhibit "'1"".
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23. FEDERAL FUNDING PROVISIONS
This Contract is partially funded by the Federal Transit Administration (FTA).
Accordingly, the FTA provisions which apply to and become part of this Contract are
attached hereto and incorporated herein as Exhibit “2”,
There are no additional TSA provisions, since the required subject matter is covered
by the FTA provisions.

24. WAGE RATES
This Contract is subject to applicable prevailing wage rates, as shown on the

document attached hereto and incorporated herein as Exhibit **3". Please refer to
Exhibit 3" for the provisions and laws pertaining thereto.

(END)
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